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Paynes Paynes Prairie Sheetflow Restoration PrPaynes Prairie Sheetflow Restoration ProjectPaynes Prairie Sheetflow Restoration ProjectPaynes Prairie Sheetflow Restoration Project
A1005 Notice to Proceed 0 22-Aug-12*

A1085 Issue Subcontracts 10 22-Aug-12 05-Sep-12

A1010 First Clearing Operation for SWPPP and Sit 15 06-Sep-12 26-Sep-12

A1100 First Implementation of SWPPP 15 10-Sep-12 28-Sep-12

A1110 Install Temp. Access Road 15 13-Sep-12 03-Oct-12

A1060 Sequential Construction Two Cells 172 17-Sep-12 20-May-13

A1015 Divert Tumblin Creek 10 17-Sep-12 28-Sep-12

A1020 Sitework/Construction of Sediment Basin 90 04-Oct-12 12-Feb-13

A1065 Overflow Channel 15 29-Oct-12 16-Nov-12

A1035 Distribution Channel-First Two Cells 20 05-Dec-12 03-Jan-13

A1040 Re-Direct Sweetwater Branch through Sed 0 13-Feb-13

A1130 Complete-Sequential Construction of First T 0 20-May-13

A1190 Hydration of First Two Cells 22 21-May-13 20-Jun-13

A1210 Construction of Final Cell 75 21-May-13 05-Sep-13

A1140 Complete-Cell Hydration 0 20-Jun-13

A1200 Planting of First Two Cells 20 21-Jun-13 19-Jul-13

A1050 Complete Planting of First Two Cells 0 19-Jul-13

A1080 Plant Establishment of First Two Cells 80 22-Jul-13 11-Nov-13

A1135 Distribution Channel-Final Cell 10 20-Aug-13 03-Sep-13

A1030 Start Work Sitework/Construction at Entry P 0 03-Sep-13*

A1075 Public Access Structures 100 03-Sep-13 24-Jan-14

A1165 Non-Planting Season 125 03-Sep-13* 28-Feb-14

A1220 Completion- Final Cell 0 05-Sep-13

A1090 Final Cell Hydration 20 06-Sep-13 03-Oct-13

A1070 Canal Infill 60 12-Nov-13 07-Feb-14

A1195 Meet Water Quality Requirements 0 12-Nov-13

A1170 Complete-Canal Infill 0 07-Feb-14

A1095 Planting of Final Cell 25 11-Apr-14* 15-May-14

A1150 Complete-Planting of Final Cell 0 15-May-14

A1160 Plant Establishment  Period 25 16-May-14 20-Jun-14

A1180 Substantial Completion 0 20-Jun-14
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